
GES DAAC Operations Status
Week ending Wednesday, 06/06/01 (Day 157)

Past Month
Date Activity Status

04/18 Special request for days 097-107 Completed 05/03
05/03 Special Land  Request for 5 granules Completed 05/04
04/30-05/04 5B07 & PDS install  & checkout in Ops Completed.  Problems being investigated between 5B07

and EDG and Terra WHOM
05/09 MOSS-3 Dry Run Completed.
05/10 Land Special request Completed.
05/14-05/18 MOSS-3 Completed.  GDAAC performing follow up processing on

production that was not completed during the test.
05/23 Install new volume groups to support switch to 9940s Planned downtime
05/30 MODAPS pushing Completed up to DOY 071, pushed part of DOY 072.

Subscription turned on data DOY 104-16:00.
Remainder of pushing through DOY 080.cancelled.

05/30 Sybase Upgrade Scheduled downtime

Current Month
Date Activity Status

04/11 Special Request for Safari ‘00 (DOYs 193-305) 8 complete days (174 granules, 3 failed)
3 partial days (39 granules)

05/01-05/21 S4PM ETE Testing in OPS Internal testing is on schedule.  External testing is being
delay until 06/06

05/08 Special Land Request for 47 granules (Harvard Forest) Completed 06/01.
05/24 Oceans Request for 50 granules To begin soon
05/21-05/25 5B07 install  & checkout in TS2 In progress
05/15
05/30

Begin forward processing with Collection 003 PGEs Delayed until 05/29 with data day 144. System problems
and Sybase upgrade delayed start until 5/30.  SSR anomaly
on spacecraft resulted in a delay of the availability of data
day 144 and 145.  This data will be process as it comes
available.
Forward processing impacted by PGE01 failures.

05/25-05/31 S4PM final checkout 24 hour test with MODAPS on 05/31.  This test has been
delayed until 06/06.

05/26 DOY 003-045 Orbit Correction Nearly complete.  One more day to run and several holes to
fill

05/29-06/08 PDS install  & checkout in TS2 On-going
05/31 Land Request for 13 granules Complete 05/31

Upcoming Plans
Date Work Planned Status

06/01 Start reprocessing in S4PM Postponed until 06/12/01
06/04-06/08 Dashboard install  & checkout in TS2 Postponed from 04/30-05/04

Installation date TBD
06/05-06/15 6A install  & checkout in TS2 Postponed until 06/12
06/18-06/22 6A install  & checkout in TS1
06/18-06/22 PDS install  & checkout in TS1
06/25-06/29 6A install  & checkout in OPS
06/25-06/29 PDS install  & checkout in OPS
07/02-07/06 Dashboard install  & checkout in TS1
07/09-07/13 Dashboard install  & checkout in OPS
07/16-07/20 MOSS-4 Dry Run Moved out to allow for 6A install into OPS
07/23-07/27 MOSS-4 Moved out to allow for 6A install into OPS

Release Notes for June 6, 2001 (157)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM

Integration
Chaining Promotion to OPS

Original 04/11/01 04/11/01 Superseded by patch
041701235816

N/A N/A N/A N/A

041701235816 04/17/01 04/18/01 Superseded by patch
041901061305

N/A N/A N/A N/A

041901061305 04/19/01 04/19/01 04/19/01 Superceded by patch
042301214820

N/A N/A N/A

MoPGE01
3.0.0

042301214820 04/24/01 Superseded by
patch

042401095000

N/A N/A N/A N/A N/A



042401095000 04/24/01 04/24/01 04/24/01 04/24/01 04/30/01 in
ECS

05/02/01 in
S4PM

05/02/01 in
ECS

05/02/01 in
S4PM

05/10/01 in ECS
05/16/01 in

S4PM

052201160616 05/22/01 05/23/01 05/23/01 05/23/01 N/A N/A 05/24/01 in ECS
05/24/01 in

S4PM
Original 04/11/01 04/11/01 Superseded by patch

041701010547
N/A N/A N/A N/A

041701010547 04/17/01 04/17/01 04/17/01 04/17/01 04/18/01 in ECS
05/02/01 in

S4PM

04/18/01 in ECS
05/03/01 in

S4PM

05/10/01 in ECS
05/16/01 in

S4PM
050801152216 05/09/01 05/09/01 05/09/01 05/09/01 N/A N/A 05/10/01 in ECS

05/16/01 in
S4PM

0531101091124 06/01/01 06/01/01 06/01/01 06/01/01 N/A N/A 06/01/01 in ECS
053101163228 05/31/01 Withdrawn and

superseded by
053101171817

N/A N/A N/A N/A N/A

MoPGE02
3.0.0

053101171817 06/01/01 06/01/01 06/01/01 06/01/01 N/A N/A 06/01/01 in ECS
Original 04/18/01 04/18/01 04/18/01 Superseded by patch

042101001229
N/A N/A N/A

042101001229 04/21/01 04/24/01 04/25/01 04/25/2001 05/03/01 in ECS
05/03/01 in

S4PM

05/03/01 in ECS
05/03/01 in

S4PM

Superseded by
patch

050401224843
050401224843 05/04/01 Rejected Superseded by patch

050801000937
N/A N/A N/A N/A

050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01 in ECS
05/16/01 in

S4PM
050701225400 05/07/01 Being processed

along with
051401235607

N/A N/A N/A N/A N/A

051401235607 05/14/01 Superseded by
patch

052101132027

N/A N/A N/A N/A N/A

MoPGE03
3.0.0

052101132027 05/21/01 05/21/01 05/21/01 05/21/01 Showstopped
ECSed30967

TBD TBD

M-API
2.3.3

Original 04/27/01 Rejected 05/21/01 TBD TBD TBD TBD TBD


